	i.  Timetable For Implementation of key activities

	
	2007
	2008

	Activity
	J
	A
	S
	O
	N
	D
	J
	F
	M
	A
	M
	J
	J
	A
	S
	O
	N
	D

	Site visits/restor plans
	X
	X
	X
	
	
	
	
	
	
	
	X
	X
	
	
	
	
	
	

	Run-off site recomm.
	
	X
	X
	
	
	
	
	
	
	
	
	X
	X
	
	
	
	
	

	Plant surveys (sites & controls)
	X
	X
	
	
	
	
	
	
	
	
	X
	X
	X
	
	
	
	
	

	Wildlife survey (sites & controls)
	X
	X
	
	
	
	
	
	
	
	
	X
	X
	X
	
	
	
	
	

	Restoration planting
	
	X
	X
	X
	
	
	
	
	
	
	
	X
	X
	X
	X
	
	
	

	CWD survey
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Tree drops
	
	
	
	
	
	
	X
	X
	
	
	
	
	
	
	
	X
	X
	

	Paleo-core ( & wksp)
	
	
	X
	
	
	
	
	
	
	
	
	X
	
	
	
	
	
	

	Survey rusty crayfish
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Rusty crayfish plan
	
	
	
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Rusty cray. trapping
	
	
	
	
	
	
	
	
	
	
	X
	X
	X
	X
	X
	
	
	

	Identify bays, DNR permits, place buoys
	
	
	
	
	
	
	
	
	X
	X
	X
	X
	
	
	
	
	
	

	Survey Macro-invert.
	
	
	
	X
	
	
	
	
	
	
	
	X
	
	
	
	X
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Education
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Plant ID workshop
	
	X
	
	
	
	
	
	
	
	
	
	
	X
	
	
	
	
	

	Pontoon Classroom
	
	X
	
	
	
	
	
	
	
	
	
	
	
	X
	
	
	
	

	Raingarden wksp/demo
	
	
	X
	
	
	
	
	
	
	
	
	X
	
	
	
	
	
	

	Planting demonstration
	
	X
	
	
	
	
	
	
	
	
	
	X
	
	
	
	
	
	

	Shoreland restoration
	X
	
	
	
	
	
	
	
	
	
	X
	
	
	
	
	
	
	

	Run-off/erosion cont. 
	
	
	
	
	
	
	
	
	
	
	
	X
	
	
	
	
	
	

	Presentations: WAL, NWL, ECL, BCLF
	
	
	
	
	
	
	
	
	
	W
	
	N
	E
	
	
	B
	
	

	Write articles/brochure
	
	X
	
	X
	
	
	
	X
	X
	
	
	
	
	X
	
	X
	
	

	Website design
	
	
	
	
	
	
	X
	X
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Reports
	
	
	
	
	
	X
	
	
	
	
	
	X
	
	
	
	
	
	X

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


	i.  Timetable For Implementation of key activities

	
	2009                                   
	2010

	Activity
	J
	F
	M
	A
	M
	J
	J
	A
	S
	O
	N
	D
	J
	F
	M
	A
	M
	J
	J
	A
	S
	O
	N
	D

	Site visits/restor. plans
	
	
	
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	X
	X
	X
	
	
	
	
	

	Run-off site recomm.
	
	
	
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	X
	X
	X
	
	
	
	
	

	Plant surveys (site/cont)
	
	
	
	
	
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	X
	X
	X
	
	
	

	Wildlife survey(site/co)
	
	
	
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	X
	X
	X
	
	
	
	
	

	Restoration planting
	
	
	
	
	
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	X
	X
	X
	X
	
	
	

	Restoration evaluation
	
	
	
	
	
	
	
	X
	X
	
	
	
	
	
	
	
	
	
	
	X
	X
	
	
	

	Tree drops
	X
	X
	
	
	
	
	
	
	
	
	
	
	X
	X
	
	
	
	
	
	
	
	
	
	

	Monitor & trap rusties
	
	
	
	
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	X
	X
	X
	X
	X
	
	
	

	Monitor aquatic plants
	
	
	
	
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	X
	X
	X
	
	
	
	

	Monitor Macro-inverts
	
	
	
	
	
	X
	
	
	
	X
	
	
	
	
	
	
	
	X
	
	
	
	X
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Education
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Pontoon Classroom
	
	
	
	
	
	
	X
	
	
	
	
	
	
	
	
	
	
	
	X
	
	
	
	
	

	Raingarden workshop
	
	
	
	
	
	X
	
	
	
	
	
	
	
	
	
	
	
	X
	
	
	
	
	
	

	Shore. Rest. Wksp/tour
	
	
	
	
	
	
	
	X
	
	
	
	
	
	
	
	
	
	
	
	X
	
	
	
	

	Presentations
	
	
	
	
	
	
	E
	
	
	B
	
	
	
	
	
	W
	
	N
	
	
	
	
	
	

	Write articles
	
	X
	X
	
	
	
	
	X
	
	X
	
	
	
	X
	X
	
	
	
	
	X
	
	X
	
	

	Expand website
	X
	X
	
	
	
	
	
	X
	X
	
	
	
	
	
	X
	X
	
	
	
	X
	
	X
	
	

	School presentations
	
	X
	X
	
	X
	
	
	
	
	
	
	
	
	X
	X
	
	X
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Reports
	
	
	
	
	
	X
	
	
	
	
	
	X
	
	
	
	
	
	X
	
	
	
	
	
	X

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


